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Mission 
 

We are committed to achieving the 100-year level of risk reduction 

in 2011 for the people of Orleans and St. Bernard parishes by  

constructing the Hurricane and Storm Damage  

Risk Reduction System.  
 

The program also includes completing the permanent canal  

closures and pumps, the Grand Isle flood risk management project, 

Plaquemines Parish risk reduction projects, storm proofing and  

repair of existing pump stations. 
 



Executive Summary 
 

Only six months remain before the start of the 2011 Hurricane Season and we still have 

some enormous mountains to move between now and then.  We are focusing our  

construction efforts on finishing up the work in New Orleans East, St. Bernard Parish, and 

on the Inner Harbor Navigation Canal.   
 

New Orleans East: Work includes the largest wick drain project in U.S. history. Work 

also includes the largest deep soil mixing project in the world.  A Superdome’s worth of 

clay (4.9 million cubic yards) will have to be moved and placed on levees.  Things are on 

schedule and only weather can get in our way now.  We are maximizing every good  

construction day we have and recently reached a milestone of delivering 50,000 tons of clay 

a day. 
 

St. Bernard Parish: We are aggressively constructing the 23 miles of T-wall (nearly 

two miles per month).  The construction of the two sector gates at Bayou Dupre and Caernarvon is under way.  Work 

continues virtually non-stop, and under nearly every weather condition.  The $1.5 billion St. Bernard Wall is the largest 

component of the system and 50 Eiffel Towers worth of steel (including rebar, sheet piles and H-piles) are being used in 

the floodwall construction. 
 

Inner Harbor Navigation Canal: The Lake Borgne Surge Barrier is the largest design-build civil works project in 

the history of the Corps, and the two-mile barrier wall was completed nearly two months ahead of schedule.  The large 

sector gate on the Gulf Intracoastal Waterway, the barge gate on the Gulf Intracoastal Waterway and the lift gate at 

Bayou Bienvenue are currently under construction.  Construction of the sector gate at Seabrook has also begun. 
 

We do have more than 300 utility and facility relocations (like pipelines 

and powerlines) on the East Bank of the Mississippi River that have to be  

resolved so the system can be completed.  We are working through all of these 

actions now so these small gaps and openings in the system can be closed  

before 1 June 2011. 
 

The major "mountains" to move between now and 1 June include: 
 

15 Mar - Complete the Coffer Dam and T-wall at Seabrook (IHNC-01, LPV 

104.02, and LPV 104.02a) 

15 Mar - Complete the Orleans Metro Levees and Floodwalls (LPV 101.02, 

LPV 103.01a2) 

1 Apr  -  Float in the massive surge barrier barge gate 

1 Apr  -  Complete the T-Wall along the Mississippi River Gulf 

Outlet (MRGO) (LPV 145, LPV 146 and LPV 148) 

1 May - Install the large Bayou Bienvenue Gate on the surge bar-

rier 

1 May - Complete the large levee in the Bayou Sauvage National 

Wildlife Refuge (Orleans East) (LPV 109.02a, LPV 109.02b, 

LPV 110, LPV 111.01) 

15 May - Complete the St. Bernard Parish Sector Gates (LPV 144 

and LPV 149) 

15 May  - Complete the levees and floodwalls on the Orleans 

East Lakefront  (LPV 105.01, LPV 105.02, LPV 106, LPV 107, LPV 108) 

31 May -  Complete back (south) side of St. Bernard Parish T-Walls (LPV 148) 

31 May - Install the massive sector gates for the surge barrier 
 

Plaquemines Parish: More than 130 miles of levees and floodwalls will be improved over the next four years. Due to 

the magnitude of this effort, we will continue to keep Parish leadership informed by means other than this update. 
 

We are committed to ensuring that the Lake Pontchartrain and Vicinity system can handle a 100-year storm surge event 

in 2011, even if there is a storm in May.  We will continue to wrap up projects through 2014. 
 

Times-Picayune Levee Officials consider double-checking Corps of Engineers work 

Times-Picayune Corps says 100-year level of protection due June 1 

WVUE-TV  Making Waves   

Pipeline Crossing (LPV 145) 

http://www.nola.com/hurricane/index.ssf/2010/10/levee_officials_consider_doubl.html
http://www.nola.com/news/t-p/capital/index.ssf?/base/news-8/128885220944930.xml&coll=1
http://www.fox8live.com/news/local/story/Making-Waves/wDC4j76C_UCzE7cHisPtmQ.cspx


1. St. Charles Parish $100 M construction value 
 

Approximately 30 percent of the 9.5 miles of St. Charles Parish’s perimeter levees have been raised to the  

100-year risk reduction elevation and the remainder is currently under construction.  The final St. Charles  

Parish contract to be awarded is the 160-foot-long Shell Pipeline Floodwall; work is scheduled to begin on this 

contract in December 2010. 
 

Floodwall construction at the Almeida and Walker Drainage 

Structures, as well as at Goodhope and Gulf South, is substantially 

complete.  Work  

continues at the Bayou 

Trepagnier Complex, 

Cross Bayou drainage 

structure, St. Rose  

drainage structure, I-310 

floodwall, and at the  

Illinois Central Railroad 

gate.  At structures where the existing protection is being degraded 

for construction purposes, Temporary Flood Protection will be in 

place to match pre-existing elevations. 
 

Currently, St. Charles Parish levee work is expected to be complete in spring 2011; structures and floodwalls 

are scheduled to be complete by June 2011.  
 

2. Jefferson Parish  $500 M construction value 
 

Approximately 99 percent of the 9.1 miles of Jefferson Parish's perimeter levees have been raised to the  

100-year risk reduction elevation.  All of the embankment work is complete; remaining work consists of turf 

establishment. 

Construction continues along the five lakefront levee reaches.  The 

final levee contract, which includes improvements to the levee adja-

cent to the Louis Armstrong New Orleans International Airport, was 

awarded in September 2010.  

There are six structure contracts under construction.  The  

breakwaters at Bonnabel and Duncan Pump Stations are  

substantially complete.  In addition, the floodgates and floodwalls at 

Bonnabel and Williams Boulevard are substantially complete.  

Fronting protection at the four East Jefferson lakefront pump  

stations began in April 2010 and is progressing well.  The contract to reduce risk at the Causeway Boulevard 

peninsula was awarded in August 2010; however, construction was temporarily delayed due to a post-award 

protest.  The stop work order was lifted in mid-October and work is under way.   

 

The two contracts for replacement of the West Return Floodwall have been awarded.  However, the contract 

for the southern portion of the West Return Floodwall is currently under a stop work order due to a   

post-award protest. 

There are two contracts to provide wave attenuation and foreshore protection for a large portion of the  

Jefferson Parish levee system on Lake Pontchartrain; both contracts have been awarded. 

 
Times-Picayune  Army Corps of Engineers to begin work on second East Jefferson berm contract 

WGNO-TV Construction to begin next month on Causeway floodwall 

Cross Bayou Drainage Structure  

Cofferdam Installation 

Bayou Trepagnier Discharge Pump 

Updates from the New Orleans District - Protection & Restoration Office 

Suburban Pump Station 

http://www.nola.com/hurricane/index.ssf/2010/11/army_corps_of_engineers_to_beg.html
http://www.abc26.com/news/local/wgno-news-causewayconstruction,0,1230823.story


3. Orleans Metro (Main Supporting District - St. Louis)  $90 M - $100 M construction value 
 

The perimeter system is nearly 95 percent  

complete along the lakefront in Orleans Metro.  

Major construction of floodwalls and ramps  

between 17th Street and the Inner Harbor  

Navigation (Industrial) Canal continues.   

 

Between 17th Street and Topaz (LPV 101.02), the 

contractor has driven 54 percent of H-pile and 59 

percent of the sheet pile for the project.   

Approximately 62 percent of the footers and walls 

have been poured.   

 

Between Orleans and London Avenues (LPV 

103.01A2), the contractor has driven 34 percent of 

the H-pile and 50 percent of the sheet pile for the project.  Construction of the ramps at Rail Street and 

Lake Terrace will be under way this month. 
 

We recently reached the 100-year level of risk reduction at the Canal Street ramp (LPV 104.01A).  The 

contractor has driven 40 of 60 total H-piles under the Seabrook Bridge (LPV 104.02). 
 

Due to ongoing construction, the following road closures remain in place:   
 

Franklin Avenue at Lakeshore Drive is scheduled to reopen by the end of November 2010;  
 

Lakeshore Drive at Camp Leroy Johnson Drive is scheduled to reopen by the end of November 2010;  
 

East and West Lakeshore Drive at Elysian Fields is scheduled to reopen by the end of November 2010;   
 
Lakeshore Drive at Rail Street will remain closed through April 2011.   

 

We do anticipate additional road closures; throughout the construction phase, we will continue to work 

with our partners at the City of New Orleans and Orleans Levee District to ensure public safety.  If you 

have questions and / or concerns, please call our Construction Impacts Hotline: 877-427-0345. 
 

WWL-TV Action Report: Still no working bathrooms along the N.O. lakefront 
 

4. New Orleans East (Main Supporting District - Memphis)   $800 M - $1 B construction value 
 

West of the Lakefront Airport (LPV 105.01), 

the foundations for the two roller gate  

monoliths have been placed and 5 percent of 

the H-pile has been driven to date.   Due to 

construction of this project, Downman Road 

north of Hayne Boulevard is closed.  One lane 

in each direction of Downman Road is  

scheduled to reopen by the end of this month. 

East of the Lakefront Airport (LPV 105.02), 

the contractor has driven 31 percent of sheet 

pile, 19 percent of H-pile and completed 8 of 

91 total T-wall monoliths.   
 

Major construction on the Citrus Lakefront 

Levee (LPV 106) continues with sheet pile 

installation from Jahncke Pump Station to west of Lincoln Beach.  The contractor has completed  

approximately 62 percent of the sheet piling that is required for the 100-year level of risk reduction. 

LPV 104.01A - Canal Street Ramp 

LPV 105.01 - Downman Road Floodgate 

http://www.wwltv.com/home/Action-Report-Lakefront-Bathroom-Problems-104173889.html


At Lincoln Beach (LPV 107), the contractor has 

driven 89 percent of the sheet pile, 90 percent of the  

concrete batter piles and completed 4 of 28 total 

monoliths.   
 

From Paris Road to South Point (LPV 108), work is 

99 percent complete.  The contractor is cutting grass 

this week and continuing to repair ruts and place seed 

on bald spot areas.  Once the seeding operation is 

complete, a final inspection will be scheduled.   

 

Between South Point and the CSX Railroad crossing 

(LPV 109),  the contractor has installed 98 percent of 

the wick drains, placed 96 percent of the stone and 33 

percent of the clay embankment on all reaches.   

Construction of the I-10 highway crossing is under way; due to construction of this project,  we moved  

westbound I-10 traffic to a median detour.  The detour will be in place until the project is complete.   

Construction of the gates at the US 11 and US 90 highway crossings will begin early next year.    
 

Between the CSX Railroad crossing and Inner Harbor Navigation Canal Surge Barrier (LPV 111), work is  

progressing on all project features including Deep Soil Mixing (DSM), which is now more than 79 percent  

complete.  Fifty-six percent of the clay embankment is now complete.   
 

Last month, we continued our outreach efforts in New Orleans East.  On 26 Oct., we held a public meeting at 

the St. Maria Goretti Church to update residents on the status of construction.  Earlier in the month, we  

provided updates to the Mark Subdivision and North Kenilworth Homeowners Association.  
WWL-TV Action Report: Speeders worry Irish Bayou residents | Construction Impacts Hotline: 877-427-0345   
 

5. St. Bernard Parish (Main Supporting District - St. Paul) $1 B - $1.5 B construction value 
 

Major construction on the Bayou Dupre Floodgate (LPV 144) is ongoing.  The cofferdam has been dewatered 

and the gate, which is being fabricated near Norfolk, Va, is 35 percent complete.   
 

Construction is progressing well between Bayou Bienvenue and 

Bayou Dupre (LPV 145).  The contractor has completed 349 out 

of 608 total monoliths.  More than 96 percent of the H-pile, 80  

percent of the stability slabs, 56 percent of the wall footings and 

59 percent of the stem walls have been completed.   
 

Work also continues between Bayou Dupre and Highway 46 

(LPV 146).  There are a total of 8 cranes driving H-pile on this 

project; 44 percent of the footers have been completed, as well as 

35 percent of the walls.   The LPV 146 Project Thanksgiving 

Food Drive - spearheaded by the contractor, suppliers, vendors 

and the Corps - exceeded expectations and collected 34,024 pounds of food for the St. Bernard Food Pantry.   
 

Construction of  the Highway 46 floodgates (LPV 147) is well under way.  The final traffic control phase for 

this project – Phase 3 – will begin on or around December 3 and remain in effect until construction is complete 

next spring.  Phase 3 will require northbound traffic south of the floodgates to cross over to use the single  

inside southbound lane of the highway. Northbound traffic will cross back over to the northbound lanes just 

north of the floodgates. 
 

Between Verret and Caernarvon (LPV 148.02), the contractor has placed about 23,317 feet of sheet pile and 

driven 1,108 H-piles.   The contractor continues to place concrete for the stabilization slab, base slab and 

walls. The temporary access road is now complete and the permit to cross St. Mary’s pump station with  

emergency vehicles and light trucks has been issued.  The contractor will have up to 50 cranes on the reach 

when fully mobilized so that we can reach the 100-year level of risk reduction by June 2011. 

LPV 109 - Levee Construction  

LPV 144 - Sector Gate Construction 

http://www.wwltv.com/home/Action-Report-Speeders-Worry-Irish-Bayou-Residents-107313488.htmlC:/Documents%20and%20Settings/b2pa9snm/My%20Documents/Databases


Construction is under way at Caernarvon (LPV 149).  

The stability berm construction on the east side of  

Caernarvon Canal is complete and the concrete precast 

piles are also complete.   The cofferdam excavation is 

under way and the dewatering will be complete by the 

end of this month.  Installation of the T-wall sheet pile 

is approximately 70 percent complete.  The first T-wall 

footing was placed on Nov. 1.  Currently, the contractor 

has installed 50 percent of the H-pile at a production 

rate of 35 per day with three crews.   
 

We are continuing our outreach efforts in St. Bernard 

Parish as well.  Last month, we provided an update on 

the status of risk reduction projects during a lecture se-

ries at Nunez Community College.   

 

We are developing an animation to illustrate the sequence of floodwall and floodgate construction in  St. 

Bernard Parish.  The animation will be posted on Team New Orleans’ web site next month.   
 

6. Inner Harbor Navigation Canal  (Corps-wide Support)   
 

a. Surge Barrier   $1.3 B construction value 

 

The overall design of the structure is 97 percent complete.  The maintenance bulkheads for the bypass are 

on site and ready to be placed in advance of an  

approaching storm.   
 

At the Gulf Intracoastal Waterway (GIWW)  

sector gate, we have placed 10,300 cubic yards 

of tremie concrete, dewatered the cofferdam and 

placed all three leveling slabs.  We have started 

pile clean out and plugging.  Fabrication of the 

sector gates, which is being done by Shaw 

Global, is 44 percent complete.   

 

At the Bayou Bienvenue vertical lift gate, the 

concrete sill placements are complete and  two  

of nine total wall placements are complete.   

Fabrication of the steel lift gate, which is also being done by Shaw Global, is 36 percent complete.   

 

We removed and reinstalled 9 piles from our mooring dolphins and made tripping dolphins out of them 

to assist navigation.  The rock dike at Seabrook has 

greatly reduced the flows at the GIWW sector gate.  Both 

of the abovementioned actions should reduce the risk for 

navigation transiting the area.  Due to the reduced flow 

and familiarity of the navigation industry with the gate, 

we will send the second push boat home at the end of the 

month.  We will keep the Watchdog boat on hand to assist 

traffic until the guide walls are in place next year. 
 

The RTCV meter is working and sending data confirming 

the lowered velocities in the barge gate. 

LPV 149 - Caernarvon Floodwall Construction  

GIWW Sector Gate Construction 

Bayou Bienvenue Gate Construction 



 

b. Floodwall Remediation $25 - $50 M construction value 
 

Currently, we are in the design phase of the restoration and reinforcement work for the interior walls along 

the Inner Harbor Navigation Canal and GIWW.  Methods to restore and reinforce the interior walls would 

include deep soil mixing, relief wells, stability berms, buttress walls and concrete slabs.     
 

The proposed action is fully described in Draft Individual Environmental Report Supplemental 11B Tier 2 

Borgne.  We held public meetings to discuss the proposed action and gather input from the public on Oct. 

13 in Gentilly, Oct. 26 in New Orleans East and then on Nov. 8 in the Lower Ninth Ward.  The public  

review period closed at midnight on Nov. 13; we expect to have a decision of record later this month.   
 

Times-Picayune  Industrial Canal plan outlined 

 

c. Seabrook Floodgate Complex  $155 M construction value 
 

The rock dike, which will slow down the flows  

at the Seabrook Gate so that the existing scour  

hole can be filled, has been constructed.  The  

fill for the scour hole is currently being placed and  

vibro compaction for the scour hole sand will  

begin this week. 
 

Once the scour hold is filled, construction of the  

cofferdam across the channel will begin. We   

anticipate that two crews will move forward 

on this phase of construction in early December. 

 

H-piles are being driven on the west wall; clearing  

and grubbing of the tie-in on the east side has been 

completed and installation of sheet pile will 

commence soon. 
 

7. Existing Pump Station Repairs (Main Supporting District - Chicago) $80 M construction value 

 

There are 73 non-federal pump stations in Orleans, Jefferson, St. Bernard and Plaquemines parishes.  We 

have been involved in repairs to 61 of those pump stations.  Work in Orleans Parish is complete and the 

final transfer to the New Orleans Sewerage and Water Board is pending.   The overall Pump Station Repair 

Program is approximately 99 percent complete.   

 

8. Storm Proofing (Main Supporting District - Chicago) $225 M construction value 
 

We continue work on wrapping up the storm proofing  

program in Jefferson Parish (15 projects): one is in project  

development, two are in design, one is in preconstruction, 

eight are under construction and three are complete.  

 

Storm proofing also continues in Orleans Parish (18  

projects): eight are pending, one is in design, two are  

in the proposal / bidding stage, five are under construction  

and two are complete. The overall Storm Proofing  

Program is approximately 38 percent complete.    
 

Our goal is to have all scheduled storm proofing complete  

in 2011.  

 

Rock Dike across the Seabrook Channel 

Pile Stack at Orleans Pump Station  

http://www.nolaenvironmental.gov/nola_public_data/projects/usace_levee/docs/original/DraftIERS11B.pdf
http://www.nola.com/news/t-p/stbernard/index.ssf?/base/news-3/128721063770600.xml&coll=1


9. Permanent Canal Closures & Pumps (Main Supporting District - Portland)   

$695 M construction value 
 

The Request for Proposal (RFP) Phase II proposals were received on Nov. 15.  Evaluation of those proposals 

began this week and will conclude on Dec. 21.  Oral presentations are scheduled from Jan. 17 - 21 of next 

year.  We remain on schedule to award the design-build contract in April 2011. 

 

10. Outfall Canals $25 - $50 M construction value 
 

The construction of the Interim Closure Structures and temporary pump stations effectively removed the  

outfall canal walls as part of the primary hurricane storm surge system.  Since construction of the walls along 

the three canals in the mid-1990s, they have performed well in removing rainwater from the city, including 

the record rainfall events in May 1995 and December 2009.  Since 2005, $35.6 million in repairs and  

improvements were made to the London Avenue Canal and $25.7 million in repairs and improvements were 

made to the 17th Street Canal.  

 

The decision of record for strengthening seven miles of floodwall along the 17th Street, Orleans Avenue and 

London Avenue canals was signed on Oct. 7.  The work is necessary to reduce seepage and increase  

stability, as well as to ensure that the canal walls can support the requirements of the Sewerage and Water 

Board of New Orleans in removing rain water from the city.  All remediation work will be conducted within 

the existing right of way.  The final report is available online at NOLA Environmental.   

Along the 17th Street Canal, the contractor will use deep soil mixing to strengthen the canal levees and add 

embankment at the crown of the levee to reduce floodwall stick-up.  Along the Orleans Avenue Canal, the 

contractor will use deep soil mixing and stability berms to strengthen the canal levees.  Along the London 

Avenue Canal, the contractor will drive sheetpile to prevent seepage, as well as add embankment at the 

crown of the levee to reduce floodwall stick-up.  Construction will begin by the end of this year and be com-

plete by June 2011. 

Times-Picayune Remedial work set on 3 big canals in New Orleans 

Times-Picayune Lowering New Orleans floodwalls could improve canal safety, engineers say 
 

Last month, we attended the Metairie Club Gardens Association meeting to provide an update on the status 

of work along the outfall canals with an emphasis on 17th Street.   

Times-Picayune Meeting set as drainage dispute rages on 
 

11. Lake Pontchartrain Coastal Zone (Basin) Coastal Protection & Restoration 

Robert A. Sinkler 

Colonel, U.S. Army Corps of Engineers 

Commander, Hurricane Protection Office 

Mississippi Valley Division 

Planning is under way to create marsh and 

re-establish cypress forests in the Lake 

Pontchartrain Coastal Zone (Basin) to 

mitigate for construction of the Hurricane 

& Storm Damage Risk Reduction System.   

Mississippi River Gulf Outlet Video 

Times-Picayune Corps plan protects land bridge 

http://www.nolaenvironmental.gov/nola_public_data/projects/usace_levee/docs/original/FinalIER27DR.pdf
http://www.nola.com/news/t-p/eastjefferson/index.ssf?/base/news-9/128651945498280.xml&coll=1C:/Documents%20and%20Settings/b2pa9snm/My%20Documents/Databases
http://www.nola.com/hurricane/index.ssf/2010/11/shorter_new_orleans_floodwalls.html
http://www.nola.com/news/t-p/eastjefferson/index.ssf?/base/news-9/1288333252182580.xml&coll=1
http://www.mrgo.gov/
http://www.nola.com/hurricane/index.ssf/2010/11/corps_of_engineers_plans_to_pr.html


Recent Visitors to East Bank Construction Sites 

American Railcar visits LPV 145 in St. Bernard Parish 

American Wetlands Foundation visits LPV 145 in St. Bernard 

Parish 
MG William Grisoli (center), Deputy Commanding General of the 

US Army Corps of Engineers, visits the IHNC Surge Barrier 

Department of Homeland Security and Federal Emergency 

Management Agency visit LPV 145 in St. Bernard Parish 

Parish President Craig Taffaro and other members of the St. 

Bernard Parish government visit LPV 145 

Members of the Department of State International Leadership 

Program visit LPV 145 in St. Bernard Parish 



Recent Visitors to East Bank Construction Sites 

Japanese travel writers visit LPV 145 in St. Bernard Parish AmeriCorps volunteers visit LPV 145 in St. Bernard Parish 

Participants in the College of International Security Affairs 

visit LPV 145 and the IHNC Surge Barrier Tie-in 
Local church pastors and volunteers visit LPV 145 in St.  

Bernard Parish 

New Orleans East and St. Bernard Parish neighborhood  

associations visit LPV 145 in St. Bernard Parish 
Pakistan Water Management officials visit the IHNC Surge 

Barrier 



Recent Visitors to East Bank Construction Sites 

Illinois Deans of Colleges and Universities visit LPV 145 in 

St. Bernard Parish 

Notre Dame University engineering students visit LPV 145 in 

St. Bernard Parish 

St. Bernard Parish business owners and residents visit the LPV 

145 and the IHNC Surge Barrier Tie-in 

Guests of the Southeast Louisiana Flood Protection Authority-

East visit the IHNC Surge Barrier 

Western Dredging Association visits the IHNC Surge Barrier Society of American Military Engineers Executive Forum 2010 

visits the IHNC Surge Barrier 



Recent Visitors to East Bank Construction Sites 

Citizens for 1 Greater New Orleans visit the IHNC Surge Barrier 

New Orleans City Councilman Jon Johnson visits the IHNC 

Surge Barrier 

Command Sergeant  Major of the US Army Corps 

of Engineers, Michael Buxbaum, visits LPV 145 in 

St. Bernard Parish 

Tulane Law School students visit the IHNC Surge Barrier 

International Right of Way Association Relocation  

Committee visits the IHNC Surge Barrier 

URS Board of Directors visits LPV 146 in St. Bernard Parish 



Recent Visitors to East Bank Construction Sites 

Naval Mobile Construction Battalion 133 (Navy Seabees) visits LPV 

145 in St. Bernard 

New Orleans District - Engineering Division visits LPV 145 in St. Bernard Parish 

New Orleans District - Real Estate Division visits the 

IHNC Surge Barrier 

USACE Regional Asset Management Group visits 

the IHNC Surge Barrier 

Mississippi Valley Division Com-

mander MG Michael Walsh at 

the IHNC Surge Barrier 

New Orleans District - Protection and Restoration Office visits LPV 

145 in St. Bernard 



Recent Visitors to East Bank Construction Sites 

Dr. Sandra Knight, SES and Federal Emergency Management 

Agency executives visit LPV 145 in St. Bernard Parish 

New Orleans residents visit the IHNC Surge Barrier and LPV 

145 in St. Bernard Parish 

Jefferson Parish and Southeast Louisiana Flood Protection  

Authority leaders visit Lake Pontchartrain & Vicinity projects 

Louisiana State Senator Cynthia Willard-Lewis visits the 

IHNC Surge Barrier 

U.S. Army Corps of Engineers IHNC Team families visit the 

IHNC Surge  Barrier 

Louisiana State Senator Cynthia Willard-Lewis and guests 

visit the IHNC Surge Barrier 


